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Marvin D Brailsford 
Kaiser-Hill Company, LLC 
Site Operations 
Building 11 1 

000066521 

DISPOSAL OF GOVERNMENT -OWNED LAND AND IMPROVEMENTS PER DOE 
ORDER 4300 1C FOR BUILDINGS 965,968, & 980 DEMOLITION - CLG-035-97 

Action Acknowledge that no further action by RMRS is required 

The purpose of this correspondence is to provide information required by the Department of 
Energy (DOE) Order 4300 1 C, Subparagraph g, for the subject buildings 

In accordance with DOE Order 4300 1 C, Subparagraph g, the following responses 
address the 22 items of concern for disposal of government-owned land and improvements 

1 

2 

3 

The subject buildings have been identified as excess by the Site Use Review 
Board during the meeting of Monday, February 10,1997 

Building 965 is 586 square feet, built in 1981 and used as a storage facility for 
spare parts Today, it is used as a break area for the secunty guard force 
Building 965 is located in the protected area, north of Building 968 

Buildin 968 is 11,025 square feet, built in 1962 and currently used as a storage 

of Building 991 

Buildin 980 is 13,075 square feet, built in 1957 and currently used as a stora e 

Building 968 and northwest of uilding 991 

Due to the change of mission at the Roc Flats Environmental Technology Site 

the severance, mineral, or other rights by removing these structures There is no 
impact on the natural resource conservation program by removal of these buildings 
Buildings 965, 968 and 980 have no histoncal significance, as defined b 36 CFR 

The demolition of Buildings 965,968 and 980 will have no economic or 
environmental impact The environmental concerns relating to the Resource 
Conservation and Recovery Act (RCRA) closure and potential fugitive dust 
emissions dunng the demolition are being addressed with the Colorado Department 
of Public Health & Environment (CDPH&E) 

facility B or the maintenance program It is located in the protected area, to the north 

B facility B or the maintenance pro ram It is located in the protected area, west o 

(RFETS), DOE is requiring a reduction in ky andlord costs There are no affects upon 

800 Total square footage of all of these facilities equals 24,686 square Y eet 

1 
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12 

13 

14 
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16 

17 

18 

19 

Building 965 is currently used by the Wackenhut guards as a break area and does not 
house full time employees Buildings 968 and 980 do not contain any full time 
employees 

A detailed cost estimate of the Buildings 965, 968 and 980 Decontamination and 
Demolition is enclosed (Enclosure 1 ) 

There will be no displacement of employees with the removal of these structures 

The building foundations will remain in place, and addressed during environmental 
restoration activities which will follow the removal process 

There are no out-grants in place at this time The buildings do not contain RCRA 
Permitted areas or RCRA temporary storage areas All potential RCRA concerns will be 
resolved with CDPH&E, prior to demolition 

There are no current appraisal reports 

There is no excess land, therefore, no restrictions are imposed 

The proposed removal date for Buildings 965,968 and 980 is September 30,1997 
Employees will be working in and around the vanous buildings until this effort is complete 

The acquisition cost of these buildings is under $1 million, so there is no evidence of 
compliance in the requirements of 41 CFR 101 -47 301 -2, “Applicability of Anti-Trust 
Laws” (Copy attached) 

Maps of the building locations are enclosed (Enclosures 2 and 3) 

Photographs are enclosed (Enclosure 4) 

All three facilities are in a “run down condition” The structures are pnmanly used for 
storage 

There is no known interest in acquiring this property 

DOE has changed the mission of the Site DOE is not contemplating acquisition of land 
for a similar use near this location The sites where Buildings 965,968 and 980 are 
located have been reviewed for reuse, (See Item I) 

All three structures are made of metal, which can be salva ed and sold as scrap, for some 

decontaminated to a free release level or disposed of as contaminated waste The land 
on which these buildings are built will not be released at this time The foundatrons of 
these structures will be addressed as appropriate environmental restoration actions are 
taken, prior to release of this land 

The structures proposed for demolibon are not suitable for occupancy under the Housing 
and Urban Development programs The structures are located on the REFIS Site, within 
the Protected Area (PA), which is restricted from public access 

return on the demolition costs Any matenal which is foun 8 to be contaminated will be 
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20 The electrical power supply for these buildings comes from the main substations 
517-2615-2 located in a different location The electrical power source for these 
structures is being removed by the actions described in this demolition effort and 
Polyclonnated &phenyl contamination is not a concern for this demolition effort 

21 Friable asbestos will be remediated prior to demolition of the buildings The asbestos- 
free environment will be verified prior to demolition 

22 There are no underground storage tanks associated with any of these structures 

Please acknowledge that no further action by RMRS is necessary prior to demolition of Buildings 
965,968 and 980 If you need additional information, contact Mark Hickman at Extension 7145 

EngineenngEonstructiod Decommissioning 

RLR dlu 

Enclosures 
As Stated 

cc 
Kent Dorr 
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1 O f 7  

C l i . n t  

E a t i u t o r  

RAt. tabl. 

Audit 

Raport hours 

Projoct 

CONSTR-IW BY 

D&D 8965 968 980 

Mark Hickman 
966-7145 

L S Wolfe 

ExpNew97 FP 

Dimensional 

Manhours 

D&D 980 965 968 
AECCM 

Estimator Notes and Assumptions 
This estimate is based on the activities that have been defined in the 
schedule dated March 3, 1997 

Raport format Location/CONTR TYPE order 
Detail report 
Print memos 
Print extended descriptions 



ROCKY Flats 

ITEM DESCRIPTION 

Off sit. 
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
AECCMFFP 

- - - -  Program Manager level 11 
Crew ZKlN 

- - - -  Construction Manager level 11 
Crew ZKlN 

---- Engineering Manager level 11 
Crew ZKlN 

---- Proyect Controls Mgr level 10 
Crew ZJlN 

- - - -  Health 6r Safety Mgr level 10 
Crew ZJlN 
1000 Special Safety level 9 

2400 Training Admin level 2 

Crew ZIlN 

Crew ZBlN 
10% of craft hours 

on .it. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
RMRS LAB 

- - - -  Characterization Requirements 
Crew a483 

02 Title I1 Engineering 

03 Title I11 Engineering 
Crew a483 

Crew a483 

01 Construction Inspection 
Crew a483 

01 Prolect Management 
Crew a483 

02 Cost Estimating 

03 Scheduling 

02 Typical Construction Mngmt 

Crew a483 

Crew a4 8 3 

Crew a483 

- - - -  Prepare IWCP Package 
Crew a483 

AECCUFFP 
- - - -  Project Manager (CM) level 10 

- - - -  Quality Assurance Mgrlevel 10 
Crew ZJ1S 

Crew Z J l S  

- - - -  IWCP Work Planner level 8 

Crew ZH1S 

Estimating Ext Details Report by WBS 

DhD 8965,968,980 
3-19-97 Page 1 

12 38 pin 

TAKEOFF QTY WI CONVERSION ORDER QTY UNIT PRICE 

1 1 9  week Lab 

4 1 2  week Lab 

1 80 week Lab 

1 80 week Lab 

54 week Lab 

2 1 6  week Lab 

36 mh Lab 

1 00 1s 

65 00 hr 

4 0  00 hr 

4 0  00 hr 

240 00 hr 

40  00 hr 

4 0  00 hr 

480 00 hr 

1 00 Is 

4 00000 mh/wk 

4 00000 mh/wk 

1 00000 mh/wk 

4 00000 mh/wk 

4 00000 mh/wk 

1 00000 mh/wk 

4 76 

1 6  48 

1 80  

7 20 

2 16  

2 16  

36 

mh 

mh 

mh 

mh 

mh 

mh 

mh 

AMOUNT 

95  79 456 

95 79 1 579 

95 79  172 

78  77 567 

78  77  170  

59  59  129 

25 29 9 

Lab 143 00000 mh/lS 

Lab 

Lab 

Lab 

Lab 

Lab 

Lab 

Lab 

Lab 

143 00 mh 

65 00 hr 

4 0  00 hr 

4 0  00 hr 

240 00 hr 

4 0  00 hr 

4 0  00 hr 

480 00 hr 

88 00000 mh/ls 88 00 mh 

56 68 

56 68 

56 68 

56 68 

56 68 

56 68 

56 68 

56 68 

56 68 

2 00 week Lab 

54 week Lab 

2 00 week Lab 

RMRS LAB 

40 00000 mh/wk 

4 00000 mh/wk 

4 0  00000 mh/wk 

- -  

1.176 00 Labor hrs 

80  00 mh 76 53 

2 16  mh 76 53 

80 00 mh 56 04 

8 105 

3 684 

2 267 

2 267 

1 3  603 

2 267 

2 267 

27 206 

4 988 

- - - - - - - 
66 656 

6 122 

165 

4 483 

- -_ 



~ 

3-19-97 
12 38 pm 

ORDER QTY UNIT PRICE 

320 00 mh 56 04 

160 00 mh 56 04 

440 00 mh 50 52 

232 00 mh 23 88 

64 00 mh 50 52 

8 0  00 mh 56 04 

Rooky Flat3 Estimating Ext Details Report by WBS Page 2 

AMOUNT 

17,933 

8 966 

22,229 

5 540 

3,233 

4,483 

D&D 8965,968,980 

TAKEOFF QTY W% 

8 00 week Lab 

4 00 week Lab 

11 00 week Lab 

5 80 week Lab 

8 00 wk Lab 

2 00 wk Lab 

ITEM DESCRIPTION CONVERSION 

40 00000 mh/wk 

40 00000 mh/wk 

40 00000 mh/wk 

40 00000 mh/wk 

8 00000 mh/wk 

40 00000 mh/wk 

- - - -  Construction Engineerlevel 8 
Crew ZHlS 

- - - -  Project Controls level 8 

Crew ZHlS 
- - - -  Field Coordinator level 7 

Crew ZGlS 

- - - -  Administrative Aide level 2 
Crew ZBlS 

1200 Field Safety level 7 

1500 Project Admin /Coord level 8 
Crew ZGlS 

Crew ZHlS 
- - - - - - - - - - - -  

AECCMFFP 73,156 
1 458 16 Labor hrs 

4 918 00 hrs Lab 4 918 00 hrs 29,065 

29 065 

135 

169 

180 

1 518 
500 

585 

1 517 

450 

851 
500 

5 91 

_- - - - - - - -_  

16 90 

21 10 

22 50 

75 90 

500 00 

585 00 

28 10 

22 50 

26 58 
25 000 00 

900 COMPLEX 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
AECCMFFP 

0100 Clean-up and Labor Support 
Crew CLAB 
10% of marked up labor Costs 
0200 Teamster support 
Crew TRLT 
0200 operator support 

- - - -  Testing and Hoisting 
Crew EQLT 

Crew 3IRON 

8 00 hour Lab 8 00 hour 

8 00 hour Lab 8 00 hour 

8 00 hour L a b  8 00 hour 

20 00000 ch/ls 1 00 Is Lab 
Mat 0 

20 00 ch 
1 00 IS 

Set up for hoisting, testing, and certifcation, and 
dismanteling 

- - - -  3/4tn pickup truck 1 00 mo Eq 
- - - -  Craft Training 7% of craft hr 1 00 Is Lab 

- - - -  Equipment Safety Inspections 1 00 1s Lab 

_ - _ _  Building demolition equipment 1 00 1s Lab 

Crew EQHV Eq 

Crew STPI 

Crew EQMM 

This equipment has been based on 2 5 weeks of use 

1 00 mo 

54 00 mh 

20 00 mh 

54 00000 mh/ls 

20 00000 mh/ls 

32 00000 mh/ls 
1 50000 mh/ls 

32 00 mh 

1 50 mh 3 

AECCMFFP 
190 00 Labor hrs 

1 50 Equip hrs 



I Rocky Flat0 

I 
ITEM DESCRIPTION 

a965 
_ - - - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
DCI LAB 

---- Dyncorp Material Handlers 
Crew L05D 
Based on 5 days x 8hrs x 4 men = 160 m 

Crew L06D 
- - - -  Forklift Operator 

---- Utilities DiSCOMect 
Crew R07R 

Estimating Ext Details Report by WBS 

D&D 8965,968,980 
3-19-97 Page 3 

12 38 pm 

TAKEOFF QTY WI CONVERSION ORDER QTY UNIT PRICE AMOUNT 

RMRSLAB 

03 Non Typical Const Mngmt 
Crew TOSD 

- - - -  Plug Utilities 

---- Removes Asbestos 
Crew COBR 

Crew ZOlR 

1 00 1s Lab 160 00000 mh/ls 
E¶ 160 00000 mh/ls 

1 00 1s Lab 40 00000 mh/ls 
E¶ 40 00000 mh/ls 

1 00 Is Lab 8 00000 mh/ls 
Eq 8 00000 mh/ls 

32 00 hr Lab 

1 00 Is Lab 

E¶ 

Eq 

1 00 Is Lab 

AECCMFFP 
- - - -  Dismantel Building 5 650 00 cf Lab 

Crew 88 Eq 
The crew used includes 
1-Labor Foreman 1 Crane 25 Ton,l-Loader 2 5 CY,Z-Trucks 
2-Laborers 2-Equip Operators 1-Equip Oiler,Z-Truck Driver 

8968 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
DCI LAB 

- - - -  Dyncorp Material Handlers 
Crew L05D 
Based on 42 days x 8 hrs x4 men = 1344 MH 

- - - -  Forklift Operator 
Crew L06D 

_ _ _ _  Utilities Disconnect 
Crew R07R 

160 00 mh 
160 00 mh 

40 00 mh 
40 00 mh 
8 00  mh 
8 00  mh 

DCI LAB 

38 81 6,210 
2 00 320 

49 82 1,993 
2 00 80 

47 03 376 
2 00 16 

- - - - - - - - - - - -  
8,995 

208 00 Labor hrs 
208 00 Equip hrs 

1 00000 mh/hr 32 00 mh 43 06 1,378 

8 00000 mh/ls 8 00 mh 46 71 374 
8 00000 mh/ls 8 00 mh 2 00 16 
80 00000 mh/ls 80 00 mh 47 33 3 786 
80 00000 mh/ls 80 00 mh 2 00 160 

- - - - - - - - - _ - -  
RMRSLAB 5 714 

120 00 Labor hrs 
88 00 Equip hrs 

00500 mh/cf 28 25 mh 25 729 727 
00500 mh/cf 28 25 mh 68 415 1 933 

AECCMFFP 

_ - - - - - - - - - - -  
2 660 

28 25 Labor hrs 
28 25 Equip hrs 

1 00 Is Lab 1344 b O O O O  mh/ls 1 344 00 mh 
E¶ 1344 00000 m h / h  1,344 00 mh 

1 00 1s Lab 336 00000 mh/lS 336 00 
E¶ 336 00000 mh/ls 336 00 

1 00 Is Lab 24 00000 mh/lS 24 00 
E¶ 24 00000 mh/lS 24 00 

mh 
mh 
mh 
mh 

38 81 
2 00 

49 82 
2 00 

47 03 
2 00 

52 161 
2.688 

16 740 
672 

1 129 
48 



Rocky Flata 

ITEM DESCRIPTION 

Estimating Ext Details Report by WBS 

DhD B965 968 980 
3-19-97 Page 4 
12 38 pm 

TAKEOFF QTY W% CONVERSION ORDER QTY UNIT PRICE AMOUNT 

- - _ _ _ _ _ _ _ _ _ _  
DCI LAB 73 437 

1,704 00 Labor hrs 
1 704 00 Equip hrs 

m s  LAB 
03 Non Typical Const Mngmt 

Crew T05D 
- - - -  Plug Utilities 
Crew CO8R 

_ - - -  Removes Asbestos 
Crew ZOlR 

192 00 hr Lab 1 00000 mh/hr 192 00 mh 43 06 8,268 

1 00 Is Lab 
Eq 

Eq 
1 00 1s Lab 

8 00000 mh/ls 
8 00000 mh/ls 

80 00000 mh/ls 
80 00000 mh/ls 

8 00 mh 46 71 374 
8 00 mh 2 00 16 
80 00 mh 47 33 3,786 
80 00 mh 2 00 160 

- - - - - - - - - - - -  
RMRSLAB 12,604 

280 00 Labor hrs 

88 00 Equip hrs 
AECCMFFP 

_ - - -  Dismantel Building 207,360 00 cf Lab 
Crew B8 Eq 
Same crew as listed on Building 965 

00300 mh/cf 
00300 mh/cf 

622 08 mh 25 729 16 006 
622 08 mh 68 415 42 560 

AECCUFFP 58 565 

622 08 Labor hrs 
622 08 Equip hrs 

144 606 

32 2 9 0  

1 664 

10 363 
416 
376 
16 
- -  

4 5  1 2 5  

6 5 4 5  

374 
16 

1 786 

160 

106 

3 35 

4 00 

B980 

DCI LAB 
_ _ _ _  Dyncorp Material Handlers 
Crew LO5D 
Based on 26 days x 8 hrs x 4 men = 832 

1 00 1s Lab 832 00000 mh/ls 
Eq 832 00000 mh/ls 

832 00 mh 38 81 
832 00 mh 2 00 

MH 

_ - - -  Forklift Operator 
Crew L06D 

- - _ -  Utilities DiSCOMeCt 
Crew R07R 

1 00 1s Lab 208 00000 mh/ls 

Eq 208 00000 mh/ls 
1 00 Is Lab 8 00000 mh/ls 

Eq 8 00000 mh/ls 

208 00 mh 49 82 
208 00 mh 2 00 

8 00 mh 47 03 
8 00 mh 2 00 

DCI LAB 
1,048 00 Labor hrs 
1,048 00 Equip hrs 

RMRS LAB 
03 Non Typical Const Mngmt 
Crew T05D 

_ - _ -  Plug Utilities 
Crew C08R 

_ _ _ _  Removes Asbestos 
Crew ZOlR 

_ _ _ _  Remove Guzzler Truck 
Crew EQHV 

_ _ _ -  Package Tent material 
Crew LO5R 

152 00 hr Lab 1 00000 mh/hr 152 00 mh 43 06 

1 00 Is Lab 
Eq 

Eq 
1 00 1s Lab 

1 00 1s Lab 

8 00000 &/ls 
8 00000 mh/ls 
80 00000 mh/ls 
80 00000 mh/ls 
4 00000 mh/ls 

8 00 mh 46 71 
8 00 mh 2 00 
80 00 mh 47 33 
80 00 mh 2 00 
4 00 mh 26 58 

1 00 ea Lab 
Eq 

8 00000 mh/ea 
8 00000 mh/ea 

8 00 mh 41 90 
8 00 mh 50 00 



Rocky Flats 

ITEM DESCRIPTION 

AECCMFFP 
- - - -  Dismantel Building 
Crew 86 
Same crew a listed on 965 

Estimating Ext  Details Report by WBS 
D&D 8965,968,980 

TAKEOFF QTY WZ CONVERSION ORDER QTY 

240,000 00 cf Lab 

Eq 

3-19-97 Page 5 
12 30 pm 

UNIT PRICE AMOUNT 

_ _ - - - - - - - _ - -  
11 723 

252 00 Labor hrs 
100 00 Equip hrs 

00300 mh/cf 720 00 mh 20 35 14,652 

00300 mh/cf 720 00 mh 25 99 18,713 

- - - - - - - - - - - -  
AECCMFFP 3 3 , 3 6 5  

720 00 Labor hrs 
720 00 Equip hrs 

I 



R x k y  Flat3 Estimating Ext Details Report by ms 
D&D 8965,968,980 

ESTIMATE TOTALS 

358 912 Labor 7,841 41 hrs 
500 Material 

108,138 Equipment 4 607 83 hrs 
- - - - - - - - _ _ _ - -  

467 550 

-467 550 Negative Spreadsheet Balance T -100 000001 
-__ - - - - - - -  
-467,550 

_- - - - - - - -__- -  

73,156 AECCM Non Manual Serv On-site C 100 000001 
3,082 AECCM Non Manual Serv Off-site C 100 000001 

Labor 

29 065 AECCM CRAFT LABOR ADDER 
_ _ _ _ - - - - - -  

29 065 

12 028 AECCM F F P Labor Fee 
_ _ _ _ - - - - - -  

12 028 

2,123 AECCM STRETCH INCENTIVE FEE 
_ _ _ _ - - - - - -  

2 123 

127 556 Dyncorp Company Labor 
11,995 DynCorp Company G&A 

- -_ - - - - - - -  
139,551 

95 768 RMRS Company Labor 
51 315 RMRS Company G&A 

_- - - - - - - - -  
147 083 

21,059 Contingency (Allocatable) 

TOTAL ESTIMATE 

c 100 00000% 

c 100 0 0 0 0 0 I  

c 100 00000% 

c 100 00000% 

c 8 50000% 

C 1 50000% 

c 100 0 0 0 0 0 I  

T 3 750002 

c 100 00000I 

T 12 000001 

T 4 39700% 

3-19-97 Page 6 
12 38 pm 
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l 0 f l  

# 

> 968 

i 
BUILDINGS 965,968 & 980 D & D AREA 

N 

I 980 I 

965 Metal Storage Facihty I 
968 Metal Storage and Mamtenance Facility 
980 Metal Storage and Mamtenance Facility 

I 
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